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Goals

E2S2 – Provide an 
opportunity to share ideas 
on how to improve energy, 

environmental and 
sustainability management

My Presentation – Give you 
the roadmap of the steps 

taken by Hill AFB Restoration 
Program to enable more 
sustainable solutions for 

remediation systems



Presentation Outline

• Sustainability Drivers 
• Overview Hill AFB
• Two Approaches 
• Results
• Lessons Learned



Sustainability Drivers

Environmental 
stewardship

Fiscal 
responsibility

Formal drivers
• Executive Orders
• AF Infrastructure Energy 

Strategic Plan
• US EPA – Green Remediation
• DoD Memorandum of 

10 August 2009 – specific to GR 
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Approaches

Two Approaches for Identifying Energy, Carbon, Water, 
and Labor Savings

Projects 
Identified by 
Conservation 
Assessment

Projects 
Identified by 

O&M Contractors

Each Approach Had Different Incentives



Projects Identified by the Conservation 
Assessment
Primary Incentive: Energy, Carbon and Water 
Use Reductions



Conservation Assessment Approach

Compiled and 
evaluated baseline 

energy, carbon, 
and cost data

Performed 
conservation 
assessment

Developed findings 
and 

recommendations
Implemented quick 

wins

Perform technical 
and economic 

feasibility analyses

Develop 
Measurement and 
Verification Plan(s)

Implement 
recommendations

Operate, record, 
and evaluate data 
for verification of 
energy, carbon, 

and cost savings



Conservation Assessment Recommendations

35 site-specific, 3 basewide

Estimated Savings
395,000 kWh/yr  (35%)
358,000 lb CO2/yr  (29%)
$268,500  (17%)

Estimated Investment
$652,000

Estimated Payback Period
2.4 years



Next Steps

Implemented “quick-win” recommendations
 Quick payback period
 Relatively small investment
 Not complicated
Proceeded with feasibility study and robust 

cost/benefit analysis of 8 additional 
engineering-intensive recommendations



Example of Cost-Benefit Analysis

Cost/Benefit Analysis for Photovoltaic (PV) Solar Arrays at Six Meter Buildings and Central Facilities Building (CFB) 
Using On-Base Electricity Rates (Rate Schedule 9) (1-7)

Date of Evaluation 12/16/2010
Operable Unit 1

System Groundwater Containment System (GCS)

Parameter Baseline Alternative 1 Alternative 2 Alternative 3 Alternative 4

Equipment/Method/Procedure Grid Power
900 W PV Array at 

4 Small Meter 
Buildings

1.4 kW PV Array at 
2 Large Meter 

Buildings

9.9 kW PV Array at 
CFB

PV Array at All 
Buildings

Non-recurring Costs
Field Labor ($) $                  - $           4,070 $           2,030 $           3,050 $           9,150 

Engineering/Design Labor ($) $                  - $           5,410 $           5,410 $           5,410 $           5,410 
Administration ($) $                  - $           2,350 $           2,350 $           2,350 $           2,350 

Total Labor Cost ($) $                  - $         11,830 $           9,790 $         10,810 $         16,910 

Mileage ($) $                  - $              410 $              230 $              290 $              470 
Total Other Direct Costs ($) $                  - $              410 $              230 $              290 $              470 

Installation Subcontractor for Alternative ($) $                  - $         26,980 $         18,590 $         58,390 $       103,960 
Total Subcontractor Costs ($) $                  - $         26,980 $         18,590 $         58,390 $       103,960 

Subtotal $                 - $        39,220 $        28,610 $        69,490 $      121,340 

Recurring Costs
kWhr Required For System Operation (kWhr/yr) (a) 233,928 233,928 233,928 233,928 233,928 

kWhr Produced by Alternative Oct - Apr (kWhr/yr) (b) - 2,516 1,956 6,850 11,322 

kWhr Produced by Alternative May - Sept (kWhr/yr) (b) - 2,520 1,960 6,860 11,340 

kWhr Required from Grid Oct-Apr (kWhr/yr) 176,580 174,064 174,624 169,730 165,258 
kWhr Required from Grid May-Sept (kWhr/yr) 57,348 54,828 55,388 50,488 46,008 

Average Peak Load Savings by Alternative Oct-Apr (kW) (b)(c) - 2.9 2.2 7.8 12.8

Average Peak Load Savings by Alternative May-Sept (kW) (b)(c) - 2.7 2.1 7.4 12.3

Cost per year savings using PV array ($/yr) $                  - $              470 $              380 $           1,390 $           2,240 
Cost per year from Grid Rate Schedule ($/yr) $           6,050 $           5,580 $           5,670 $           4,660 $           3,810 

Subtotal $          6,050 $          5,580 $          5,670 $          4,660 $          3,810 

Replacement Costs   
Life Cycle 25 25 25 25 25

Replacement Costs ($)(d) $                  - $   11,070 $      8,300 $   26,730 $   46,100 
Subtotal $                  - $   11,070 $      8,300 $   26,730 $   46,100 

Simple Payback Period (yrs) N/A 107 97 69 75
Anticipated Life-Cycle Costs (20 year) $       121,000 $       178,720 $       170,360 $       185,990 $       216,590 

Anticipated Life-Cycle Cost Savings (20 year) N/A $       (57,720) $       (49,360) $       (64,990) $       (95,590)



Selected Projects from Cost/Benefit Analyses

4 of the 8 projects got green light for implementation
• Inactivate HVAC at system process building and installed 

heat trace on piping
• Maximize use of off-peak electricity rates for extraction wells 

at two on-Base OUs instead of pumping 24/7
• Inactivate air stripper and route extracted groundwater 

directly to sanitary sewer
• Replace existing landscaping with xeriscaping at two off-

Base sites located in residential neighborhoods



Example of Measurement & Verification Approach 
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Projects Identified by O&M Contractors
Primary Incentive:  Labor Savings



Recommendations Identified by O&M Contractors

Labor Savings to 
O&M Contractor

Optimized 
sampling 

methodology

Reduction in 
number of 
extraction 

wells

Optimized 
operation of 

trench 
extraction 

system

Cyclical 
operation 

of 
Aeration 
Curtain

Implementation plan in 
place for each 
recommendation to 
ensure no deterioration 
in system performance



Results for Implemented Projects and 
Predicted Results for Planned Projects



Cyclical Operation of Aeration Curtain

• Alternated aeration operations among 3 modules on 
24-hour increments instead of all modules 24/7

• Test performed with existing blower therefore no electricity 
savings realized during 3-month test

• Implemented recommended modifications in March 2011
• Projected:

– 35 to 45% electricity savings
– Payback period = 7 years
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Implemented Passive Sampling Basewide

• Changing standard purge and low-flow sampling to 
passive methodology (Hydrasleeve)

• Projected:
– 58% CO2 emission reduction
– 61% labor and equipment savings
– 99.8% reduction in water use/extraction/treatment
– $5.4M over 20 years



HVAC Decommissioning
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Summary of Planned Projects

STATUS
• Waiting on funding approval
• Implementation anticipated in Spring/Summer 2011

Project Type of Savings Est. 
Payback

Primary
IncentiveEnergy Water Labor

Xeriscaping 
(2 ea.) 9.5 Save Water

Discharge to 
POTW 1.5 Save Energy



Total Savings from Implementation

Energy Reductions – 200,000 kWh/year (16%)

CO2 Emission Reductions – 220,000 lbs/year (17%)

Water Reductions – 1,000,000 gal/year

Investment – $530,000 

Program Savings – $430,000/year (11%)

Overall Payback Period – 1.2 years



Lessons Learned

Implement quick wins
Labor savings outweighed energy savings
M&V plans critical to understanding true effect 

of project
Technology insertion may make more sense 

than system optimization
Design systems with future operations in mind –

retrofitting costly
Contract incentives to identify and share in 

energy saving ideas
Longer-duration contracts 
Ability to bundle energy-saving projects 
Methodology transferrable 



Stacey Arens: 801-617-3219
Stacey.Arens@mwhglobal.com

Barbara Hall:  801-777-0493
Barbara.Hall@hill.af.mil
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